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FENCING LEGEND

NEW FENCE
TEMPORARY FENCE
EXISTING FENCE

'PHASE

ACCESS ROUTE FOR PHASE
EXISTING GATE

1. ACCESS WILL BE GAINED THROQUGH GATE 16 FOR PHASE 1.

2. ACCESS TO PHASE 1A-1C WILL BE GAINED VIA MAINTENANCE AND FIRE ROADS.
3. ?ECngS TO PHASE 10 & 1E WILL BE GAINED BETWEEN THE EXISTING FENCE AND TEMPORARY
NCE. .

4. NO MORE THAN 2 CONSECUTIVE PHASES MAY BE CONSTRUCTED SIMULTANEOUSLY.
5. PRIOR TO THE START OF PHASE 1E, A 48 HOUR NOTICE MUST BE PROVIDED TC THE AIRPORT.

GATE CLOSURE
1A — GATE 15
1E ~ GATE 16

PHASE 2

1. REMOVED GATE 15 WILL BE INSTALLED AT THE LOCATION SHOWN TO PROVIDE HANGAR ACC.ESS

DURING PHASE 2A.

2. PRIOR TC THE START OF PHASE 2A, 7 DAYS NOTICE MUST BE GIVEN TO THE AIRPORT,

ACCESS TO PHASE 2A WILL BE GAINED THROUGH GATE 27 AND FROM OUTSIDE THE FENCE.
4, PHASE 2A MUST BE COMPLETED AND GATE 27 PAVEMENT SHALL ATTAIN SUFFICIENT STRENGTH

PRIOR TO START OF CONSTRUCTION ON PHASE 2D.

5. TEMPORARY FENCE FOR PHASE 2 SHALL BE PLACED TO ALLOW SUFFICIENT AIRCRAFT CLEARANCE

AND BE DELINEATED WITH 20" x 20° ORANGE FLAGS.

PHASE 28 WILL INCLUDE WORK AT GATE 28, GATE 29, & BARBED WIRE INSTALLATIION,

ACCESS TO PHASE 2C WILL BE GAINED THROUGH GATE 25 AND FROM OUTSIDE THE FENCE.

6
7. ACCESS TO PHASE 2B WILL BE GAINED THROUGH GATE 29..
8
9

ACCESS TO%PHASE 2D WILL BE GAINED THROUGH GATE 27 AND FROM QUTSIDE THE FENCE.
10."NO MORE THAN 2 CONSECUTIVE PHASES MAY BE CONSTRUCTED SIMULTANEQUSLY.

GATE CLOSURE:
2A — GATE 27

2B — GATE 28, 29, & 30

2C - GATE 25 & 26
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